
 

 

 

STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 13 
 

PROPOSAL 
 

DATE AND TIME OF BID OPENING: DECEMBER 21, 2022 AT 2:00 PM 
 

CONTRACT ID: DM00333 
 

WBS ELEMENT NO.:  17BP.13.R.167, 17BP.13.R.170  
 

FEDERAL AID NO.:  STATE FUNDED 
 

COUNTY:  MADISON 
 

TIP NO.:  N/A 
 

MILES:  0.158 
 

ROUTE NO.: SR-1127 (ROBERTS BRANCH RD) AND SR-1559 (LOWER 

GABRIELS CREEK RD) 
 

LOCATION:  OVER ROBERTS BRANCH AND OVER GABRIEL CREEK 
 

TYPE OF WORK: REPLACE BRIDGE #310 AND REPLACE BRIDGE #300 
 
 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 

GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 

BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 

LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 

REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 

BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 

COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A STRUCTURE PROJECT. BID BONDS ARE REQUIRED. 
 

 

NAME OF BIDDER 
 

 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DM00333 IN MADISON COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DM00333; has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 

sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. DM00333 in Madison County, for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made 

a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 

in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  

 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  

Failure to comply with any requirement may cause the bid to be considered irregular and 

may be grounds for rejection of the bid. 

 

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard 

Specifications.  

 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 

Signature from the approved electronic bidding provider for Division Contracts. 

 

ELECTRONIC ON-LINE BID: 

1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 

2.   If the Interested Parties List provision SP01 G02 is part of the proposal prior to submitting a 

bid on a project, the bidder shall sign up on the Interested Parties List in conformance with 

Interested Parties List provision SP01 G02. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 

software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded 

from the Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/Electronic-

Bidding.aspx or from the approved electronic bidding provider website. 

 

 

 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 

 

 

DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(12-1-16)  SPD 01-410 
 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 

Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 

 

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in 

the work code(s) which are identified as work items in the prime contractor’s construction progress 

schedule that they will complete themselves.  Any contractor identified as working outside their 

expertise may be considered in default of contract. 

 

CONTRACTOR PREQUALIFICATION: 
(10-18-22) 102 SP1 G01 
 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-10, Subarticle 102-2(A) Bidder Prequalification, lines 30-31, delete and replace the first 

sentence with the following:   

 

Prospective bidders shall obtain prequalification approval at least two business days prior to any 

letting in which they intend to submit a bid.  It is recommended that the prospective bidder file all 

required statements and documents with the State Prequalifications Engineer no less than 4 weeks 

before a given letting.   

 

Page 1-11, Subarticle 102-2(B) Purchase Order Bidder Prequalification, lines 16-18, delete 

and replace the first sentence with the following:   

 

Prospective bidders shall obtain prequalification approval at least two business days prior to any 

letting in which they intend to submit a bid.  It is recommended that the applicant file all required 

statements and documents with the State Prequalifications Engineer no less than 4 weeks before a 

given bid opening for their bid to be considered.   

 

Page 1-11, Article 102-3(C) Subcontractor Prequalification, lines 44-45, delete and replace the 

first sentence with the following:   

 

The subcontractor shall file all required statements and documents with the State Prequalifications 

Engineer no less than 4 weeks before beginning work.   

 

Page 1-12, Article 102-3(E) Renewal and Requalification, lines 38-40, delete and replace the 

first sentence with the following:   

 

It is recommended that the renewing or requalifying firm file all required statements and 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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documents with the State Prequalifications Engineer no less than 4 weeks before a given letting 

for their bid to be considered. 

 

INTERESTED PARTIES LIST: 
(6-21-22)(Rev. 7-19-22) 102 SP1 G02 
 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and 

replace with the following:   

 

102-3 PROPOSALS AND INTERESTED PARTIES LIST 

 

On Department projects advertised, the prospective bidder shall sign up on the Interested Parties 

List no later than one business day prior to the Letting day of that project, for which he intends to 

submit a bid.  There is no cost for signing up on the Interested Parties List that can be found on 

the Department’s website at connect.ncdot.gov/letting. 

 

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and 

replace the first sentence of the second paragraph with the following:   

 

The proposal will state the location of the contemplated construction and show a schedule of 

contract items with the approximate quantity of each of these items for which bid prices are invited. 

 

Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete 

and replace the first paragraph with the following: 

 

Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 

conformance with Article 102-3.  The bidder shall submit a unit or lump sum price for every item 

in the proposal other than items that are authorized alternates to those items for which a bid price 

has been submitted. 

 

BOND REQUIREMENTS: 
(06-01-16) 102-8, 102-10 SPD 01-420A 

 

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 

Roads and Structures. 

 

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 

2018 Standard Specifications for Roads and Structures. 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is January 30, 2023, except that work in jurisdictional 

waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 

the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 

in availability has been considered in determining the contract time for this project. 
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The completion date for this contract is May 30, 2025. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is January 30, 2023. 

 

The completion date for this intermediate contract time is December 1, 2024. 

 

The liquidated damages for this intermediate contract time are Eleven Hundred Dollars 

($1,100.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 

 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(12-07-22) 108 SPD 
 

The contractor shall complete the required tree clearing between November 1 and April 30 of any 

year. 

 

The liquidated damages are Eleven Hundred Dollars ($1,100.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(6-18-13) 108 SP1 G14 K 

 

The Contractor shall complete the work required of Bridge #310 and shall place and maintain 

traffic on same. 
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The date of availability for this intermediate contract time is the date the Contractor begins work 

on Bridge #310. 

 

The completion date for this intermediate contract time is 6 months after the date the Contractor 

begins work on Bridge #310. 

 

The liquidated damages are Eleven Hundred Dollars ($1,100.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(6-18-13) 108 SP1 G14 K 

 

The Contractor shall complete the work required of Bridge #300 and shall place and maintain 

traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor begins work 

on Bridge #300. 

 

The completion date for this intermediate contract time is 6 months after the date the Contractor 

begins work on Bridge #300. 

 

The liquidated damages are Eleven Hundred Dollars ($1,100.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 B 

 

The Contractor shall not narrow or close a lane of traffic on ANY ROAD, detain and /or alter the 

traffic flow on or during holiday weekends, special events, or any other time when traffic is 

unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 

 

2. For New Year's Day, between the hours of 3:00 PM December 31st and 7:00 AM 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

7:00 AM the following Tuesday. 

 

3. For Easter, between the hours of 3:00 PM Thursday and 7:00 AM Monday. 

 

4. For Memorial Day, between the hours of 3:00 PM Friday and 7:00 AM Tuesday. 

 

5. For Independence Day, between the hours of 3:00 PM the day before Independence Day 

and 7:00 AM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 

of 3:00 PM the Thursday before Independence Day and 7:00 AM the Tuesday after 

Independence Day. 
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6. For Labor Day, between the hours of 3:00 PM Friday and 7:00 AM Tuesday. 

 

7. For Thanksgiving Day, between the hours of 3:00 PM Tuesday and 7:00 AM Monday. 

 

8. For Christmas, between the hours of 3:00 PM the Friday before the week of Christmas 

Day and 7:00 AM the following Tuesday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures are not required during these periods, unless otherwise directed by the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor begins 

to install all traffic control devices for lane closures according to the time restrictions listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is required 

to complete the removal of all traffic control devices for lane closures according to the time 

restrictions stated herein and place traffic in the existing traffic pattern. 

 

The liquidated damages are Eleven Hundred Dollars ($1,100.00) per hour. 

 

INTERMEDIATE CONTRACT TIME NUMBER 6 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 D 

 

The Contractor shall complete the required work of installing, maintaining and removing the traffic 

control devices for road closures and restoring traffic to the existing traffic pattern.  The Contractor 

shall not close SR-1127 (Roberts Branch Rd) during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

6:00 AM to 9:00 AM and 4:00 PM to 6:00 PM 

June 15th through August 14th 

 

The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for road closures according to the time restrictions stated 

herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is required 

to complete the removal of traffic control devices required for the road closures according to the 

time restrictions stated herein and restore traffic to the existing traffic pattern. 

 

The liquidated damages are Eleven Hundred Dollars ($1,100.00) per hour. 
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INTERMEDIATE CONTRACT TIME NUMBER 7 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 D 

 

The Contractor shall complete the required work of installing, maintaining and removing the traffic 

control devices for road closures and restoring traffic to the existing traffic pattern.  The Contractor 

shall not close SR-1127 (Roberts Branch Rd) during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

6:00 AM to 9:00 AM and 2:00 PM to 6:00 PM 

August 15th through June 14th 

 

The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for road closures according to the time restrictions stated 

herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is required 

to complete the removal of traffic control devices required for the road closures according to the 

time restrictions stated herein and restore traffic to the existing traffic pattern. 

 

The liquidated damages are Eleven Hundred Dollars ($1,100.00) per hour. 

 

PROSECUTION OF WORK: 
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R 

 

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 

from the time he begins the work until completion and final acceptance of the project.  The 

Contractor will not be permitted to suspend his operations except for reasons beyond his control 

or except where the Engineer has authorized a suspension of the Contractor's operations in writing. 

 

In the event that the Contractor's operations are suspended in violation of the above provisions, the 

sum of $1,100.00 will be charged the Contractor for each and every calendar day that such 

suspension takes place.  The said amount is hereby agreed upon as liquidated damages due to extra 

engineering and maintenance costs and due to increased public hazard resulting from a suspension 

of the work.  Liquidated damages chargeable due to suspension of the work will be additional to 

any liquidated damages that may become chargeable due to failure to complete the work on time. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 
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the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

CONSTRUCTION MORATORIUM: 
(7-15-14) SP1 G18A 

 

No in-water work or land disturbance within the 25 foot wide buffer zone will be allowed from 

October 15 through April 15 of any year. 

 

NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 

None of the items included in this contract will be major items. 

 

NO SPECIALTY ITEMS: 
(7-1-95) 108-6 SP1 G34 

 

None of the items included in this contract will be specialty items (see Article 108-6 of the 

2018 Standard Specifications). 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $4.2569 per gallon.  Where any of the following are 

included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the 

Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel usage 

factor. The Fuel Usage Factor Adjustment Form is found at the following link: 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form

.pdf 

 

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the 

Fuel Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will remain in 

effect for the duration of the contract.   

 

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 

ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will not 

be permitted to change the Fuel Usage Factor after the bids are submitted. 

 

STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 12-20-22) SP1 G47 

 

Description and Purpose 

 

Steel price adjustments will be made to the payments due the Contractor for items as defined herein 

that are permanently incorporated into the work, when the price of raw steel mill products utilized 

on the contract have fluctuated.  The Department will adjust monthly progress payments up or 

down as appropriate for cost changes in steel according to this provision.  

  

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
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Eligible Items 

 

The list of eligible bid items for steel price adjustment can be found on the Departments website 

at the following address:   

 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price

%20Adjustment.xlsx  

 

Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 

associated with these items shall not be included in the price adjustment. 

 

Adjustments will only be made for fluctuations in the material cost of the steel used in the above 

products as specified in the Product Relationship Table below.  The producing mill is defined as 

the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 

shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, shipping, 

storage, etc.  

 

No steel price adjustments will be made for any products manufactured from steel having an 

adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  

 

Bid Submittal Requirements 

 

The successful bidder, within 14 calendar days after the notice of award is received by him, shall 

provide the completed Form SPA-1 to the Department (State Contract Officer or Division Contract 

Engineer) along with the payment bonds, performance bonds and contract execution signature 

sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the payment 

bonds, performance bonds and contract execution signature sheets, the Contractor will not be 

eligible for any steel price adjustment for any item in the contract for the life of the contract.  Form 

SPA-1 can be found on the Department’s website at the following address: 

 

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 

 

The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 

Item Number, Item Description, and Category) for the steel products they wish to have an 

adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 

for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 

steel price adjustment applied to any, all, or none of the eligible items. However, the Contractor’s 

selection of items for steel price adjustment or non-selection (non-participation) may not be 

changed once Form SPA-1 has been received by the Department.  Items the Bidder chooses for 

steel price adjustment must be designated by writing the word “Yes” in the column titled “Option” 

by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel price item, the 

entire quantity of the line item will be subject to the price adjustment for the duration of the 

Contract. The Bidder’s designations on Form SPA-1 must be written in ink or typed and signed by 

the Bidder (Prime Contractor) to be considered complete.  Items not properly designated, 

designated with “No”, or left blank on the Bidder’s Form SPA-1 will automatically be removed 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm
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from consideration for adjustment.  No steel items will be eligible for steel price adjustment on 

this Project if the Bidder fails to return Form SPA-1 in accordance with this provision. 

 

Establishing the Base Price 

 

The Department will use a blend of monthly average prices as reported from the Fastmarkets 

platform to calculate the monthly adjustment indices (BI and MI).  This data is typically available 

on the first day of the month for the preceding month. The indices will be calculated by the 

Department for the different categories found on the Product Relationship Table below.  For item 

numbers that include multiple types of steel products, the category listed for that item number will 

be used for adjusting each steel component. 

 

The bidding index for Category 1 Steel items is $ 49.50 per hundredweight. 

The bidding index for Category 2 Steel items is $ 76.33 per hundredweight. 

The bidding index for Category 3 Steel items is $ 68.40 per hundredweight. 

The bidding index for Category 4 Steel items is $ 40.00 per hundredweight. 

The bidding index for Category 5 Steel items is $ 60.00 per hundredweight. 

The bidding index for Category 6 Steel items is $ 74.26 per hundredweight. 

The bidding index for Category 7 Steel items is $ 52.88 per hundredweight. 

 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of  

October 2022. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 

 

Product Relationship Table 

Steel Product (Title) 

 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 

Deck, and SIP Forms 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

1 

Structural Steel and 

Encasement Pipe 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

2 

Steel H-Piles, Soldier Pile 

Walls 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

3 

Guardrail Items and Pipe 

Piles 

Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

4 

Fence Items Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

5 

Overhead Sign Assembly, 

Signal Poles, High Mount 

Standards 

Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

6 
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Prestressed Concrete 

Members 

Based on one or more 

Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 

** Material Received Date is defined as the date the materials are received on the project site.  

If a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will 

be the date of the prepayment request instead of the Materials Received Date.  

 

Submit documentation to the Engineer for all items listed in the Contract for which the Contractor 

is requesting a steel price adjustment. 

 

Submittal Requirements 

 

The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable by 

color marking, and identifiable by Project for inspection and audit verification immediately upon 

arrival at the fabricator.  

 

Furnish the following documentation for all steel products to be incorporated into the work and 

documented on Form SPA-2, found on the Departments website at the following address: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 

 

Submit all documentation to the Engineer prior to incorporation of the steel into the completed 

work.  The Department will withhold progress payments for the affected contract line item if the 

documentation is not provided and at the discretion of the Engineer the work is allowed to proceed.  

Progress payments will be made upon receipt of the delinquent documentation. 

 

Step 1 (Form SPA -2) 

 

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 

SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 

components of steel, each component should be listed separately.  Label each SPA-2 

documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 

sequential package number beginning with “1”).   

Example:  412 - 1,  

412 - 2,  

424 – 1,  

424 – 2,  

424 – 3, etc. 

b. The steel product quantity in pounds 

i. The following sources should be used, in declining order of precedence, 

to determine the weight of steel/iron, based on the Engineers decision:   

1. Department established weights of steel/iron by contract pay 

item per pay unit;  

2. Approved Shop Drawings;  

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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3. Verified Shipping Documents;  

4. Contract Plans;  

5. Standard Drawing Sheets;  

6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  

7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 

certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 

producing mill (Categories 1-3), received on the project (Categories 4-6), or 

casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 

 

For each month, upon the incorporation of the steel product into the work, provide the Engineer 

the following: 

 

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 

work in the given month.   

a. Contract Number 

b. Bidding Index Reference Month 

c. Contract Completion Date or Revised Completion Date 

d. County, Route, and Project TIP information 

e. Item Number  

f. Line-Item Description 

g. Submittal Number from Form SPA-2 

h. Adjustment date  

i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 

 

Price Adjustment Conditions  

 

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 

the Department’s website each month at the following address: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 

3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 

 

If the monthly Fastmarkets data is not available, the data for the most recent immediately preceding 

month will be used as the basis for adjustment. 

  

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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Price Adjustment Calculations 

 

The price adjustment will be determined by comparing the percentage of change in index value 

listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  

Weights and date of shipment must be documented as required herein.  The final price adjustment 

dollar value will be determined by multiplying this percentage increase or decrease in the index 

by the represented quantity of steel incorporated into the work, and the established bidding index 

(BI) subject to the limitations herein.  

 

Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;   

SPA =  Steel price adjustment in dollars  

MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

Calculations for price adjustment shall be shown separate from the monthly progress estimate and 

will not be included in the total cost of work for determination of progress or for extension of 

Contract time in accordance with Subarticle 108-10(B)(1).  

 

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result in 

rejection of the bid proposal. 

 

Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 

adjustment under this provision shall distribute the proper proportional part of such adjustments to 

the subcontractor who performed the applicable work.  

 

Delays to the work caused by steel shortages may be justification for a Contract time extension 

but will not constitute grounds for claims for standby equipment, extended office overhead, or 

other costs associated with such delays.  

 

If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 

the contractor must notify the Department within 7 days prior to purchasing the material. Upon 

receipt of such notification, the Department will direct the Contractor to either (1) proceed with 

the work or (2) suspend the work and explore the use of alternate options. 

 

If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 

submit to the Department additional market index information specific to the item in question to 



DM00333    17BP.13.R.167, 17BP.13.R.170 G-14 Madison County 

dispute the decrease.  The Department will review this information and determine if the decrease 

is warranted. 

When the steel product adjustment date, as defined in the Product Relationship Table, is after the 

approved contract completion date, the steel price adjustments will be based on the lesser value of 

either the MI for the month of the approved contract completion date or the MI for the actual 

adjustment date. 

 

If the price adjustment is based on estimated material quantities for that time, and a revision to the 

total material quantity is made in a subsequent or final estimate, an appropriate adjustment will be 

made to the price adjustment previously calculated. The adjustment will be based on the same 

indices used to calculate the price adjustment which is being revised. If the adjustment date of the 

revised material quantity cannot be determined, the adjustment for the quantity in question, will 

be based on the indices utilized to calculate the steel price adjustment for the last initial 

documentation package submission, for the steel product subject to adjustment, that was 

incorporated into the particular item of work, for which quantities are being finalized.  

Example: Structural steel for a particular bridge was provided for in three different shipments with 

each having a different mill shipping date. The quantity of structural steel actually used for the 

bridge was calculated and a steel price adjustment was made in a progress payment. At the 

conclusion of the work an error was found in the plans of the final quantity of structural steel used 

for the bridge. The quantity to be adjusted cannot be directly related to any one of the three mill 

shipping dates. The steel price adjustment for the quantity in question would be calculated using 

the indices that were utilized to calculate the steel price adjustment for the quantity of structural 

steel represented by the last initial structural steel documentation package submission.  The 

package used will be the one with the greatest sequential number. 

 

Extra Work/Force Account:  

 

When steel products, as specified herein, are added to the contract as extra work, in accordance 

with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 

supplemental agreement, the need for application of steel price adjustments on a case-by-case 

basis.  No steel price adjustments will be made for any products manufactured from steel having 

an adjustment date prior to the supplemental agreement execution date.  Price adjustments will be 

made as provided herein, except the Bidding Index will be based on the month in which the 

supplemental agreement pricing was executed. 

 

For work performed on force account basis, reimbursement of actual material costs, along with the 

specified overhead and profit markup, will be considered to include full compensation for the 

current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number __C203394_______________ Bid Reference Month __January 2019__ 

 

Submittal Date  ___8/31/2019____________ 

 

Contract Line Item ______237_______________ 

 

Line Item Description __APPROX….LBS Structural Steel______________________ 

 

Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location information Quantity 

in lbs. 

Adjustment 

Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 

     

ABC 

distributing 

Various channel & angle 

shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     

     

     

     

     
     

  Total Pounds of Steel 1,235,000  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 

 

 

_______________________________                             ______________________________________ 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number C203394   Bid Reference Month __January 2019__ 

 

Submittal Date  August 31, 2019 

 

Contract Line Item 237 

 

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 

 

Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location 

information 

Quantity 

in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 

legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 

legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 

distributing 

Various channel & angle 

shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 

Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 

     

     

  Total Pounds of Steel 21,850  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 

 

 

_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 

 

Project bid on September 17, 2019 

 

Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 

 

450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  

producing mill in same month, May 2021. 

 

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table.  

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $36.12/ CWT 

 

MI = $64.89 / CWT 

 

% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 

 

Q = 450,000 lbs. 

 

 

SPA = 0.79651162791x $36.12 x (450,000/100) 

 

SPA =  0.79651162791* $36.12 *4,500 

 

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 

 

Project bid on December 18, 2018 

 

Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 

 

600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 

producing mill in same month, August 2020. 

 

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $46.72/ CWT 

 

MI = $27.03 / CWT 

 

% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 

 

Q = 600,000 lbs. 

 

 

SPA = -0.421446917808 * $46.72 * (600,000/100) 

 

SPA =  -0.421446917808 * $46.72 *6,000 

 

SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 

 

Project bid on July 16, 2020 

 

Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 

 

Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 

(Category 1) in the proposal was $29.21/CWT = BI 

 

51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 

107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 

 

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $29.21/ CWT 

 

MI = $43.13 / CWT 

 

% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 

 

Q = 103932 lbs. 

 

 

SPA = 0. 47654912701 * $29.21 * (103,932/100) 

 

SPA =  0. 47654912701 * $29.21 *1,039.32 

 

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 

Station 107+45.55 -L- 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 7-19-22) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS): 
(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G67 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 

be performed by committed MBE/WBE subcontractors. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 

or WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

2023 (7/01/22 - 6/30/23) 22% of Total Amount Bid 

2024 (7/01/23 - 6/30/24) 55% of Total Amount Bid 

2025 (7/01/24 - 6/30/25) 23% of Total Amount Bid 
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Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) MBE/WBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 6.0 % 

 

The Combined Goal was established utilizing the following anticipated participation for Minority 

Business Enterprises and Women Business Enterprises: 

 

(A) Minority Business Enterprises 1.0 % 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above. 
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(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 

participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises 5.0 % 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 

participation obtained shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 

Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 

combination of MBE and WBE participation. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 

Directory can be found at the following link. 

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors. Any additional 

MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 

elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 

at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 

with current MBE and WBE certification at the time of bid opening will be acceptable for listing 

in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 

following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

the electronic submittal file. 
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(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in the electronic submittal file, the bidder may use the dropdown menu to access 

the name and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/ WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE  

goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 
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MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

 

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 

Subcontractors just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 

fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 

official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 

a.m. on the next official state business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 

the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 

bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 

it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

Banking MBE/WBE Credit 

 

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 

MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 

future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 

and these may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
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Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 

bidder shall submit to the Department documentation of adequate good faith efforts made to reach 

that specific goal. 

 

One complete set and three (3) copies of this information shall be received in the office of the 

Engineer no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the 

fifth day falls on Saturday, Sunday or an official state holiday.  In that situation, it is due in the 

office of the Engineer no later than 10:00 a.m. on the next official state business day. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 
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(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
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(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

In addition, the Department may take into account the following: 

 
(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 

Combined MBE/WBE goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor 

may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 

contractor wishes to appeal the determination made by the Committee, they shall provide written 

notification to the Engineer.  The appeal shall be made within 2 business days of notification of 

the determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

mailto:BOWD@ncdot.gov
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a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds for work 

that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 

non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 

noted that every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 

or WBE participation breakdown. This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 

made to reach out to similarly certified firms and there is no interest or availability, and 

they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function.   

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE /WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 
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(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE goal. 
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(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 

to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 
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MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 

substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 

contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 

not limited to, instances in which the Contractor seeks to perform the work of the terminated 

subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 

the Contractor’s own forces or those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 

and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 

business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 

Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 

MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 

reasons why the action should not be approved. The five-day notice period shall begin on the next 

business day after written notice is provided to the MBE/WBE subcontractor. 

 

A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 

written approval based upon a finding of good cause for the proposed termination and/or 

substitution. For purposes of this section, good cause shall include the following circumstances: 

 
(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract in a way 

consistent with normal industry standards.  Provided, however, that good cause does not exist if the 

failure or refusal of the MBE/WBE subcontractor to perform its work on the subcontract results 

from the bad faith or discriminatory action of the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 

nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or applicable 

state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work required; 

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 

(j) Other documented good cause that compels the termination of the MBE/WBE subcontractor.  

Provided, that good cause does not exist if the prime contractor seeks to terminate a MBE/WBE it 

relied upon to obtain the contract so that the prime contractor can self-perform the work for which 

the MBE/WBE contractor was engaged or so that the prime contractor can substitute another 

MBE/WBE or non-MBE/WBE contractor after contract award. 
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The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBE/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another MBE/WBE subcontractor to perform at least the same 

amount of work to meet the Combined MBE/WBE goal requirement.  If a 
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MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded 

the size standard during the performance of the contract, the Department will not 

require the Contractor to solicit replacement MBE/WBE participation equal to the 

remaining work to be performed by the decertified firm.  The participation equal to 

the remaining work performed by the decertified firm will count toward the contract 

goal requirement and overall goal. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 
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use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for further work on future projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

The Contractor shall report the accounting of payments through the Department’s DBE Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 
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RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20) SP01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this 

project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 

PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 

Prohibition on certain telecommunications and video surveillance services or equipment. 

 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19) SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 

of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 

Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 

Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 

for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 

operator certifications include possessing a current Federal Aviation Administration (FAA) 

Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 

the FAA. 

 

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 

Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved 

by the Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 

the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 

will be in accordance with Article 104-7 Extra Work. 

 

EQUIPMENT IDLING GUIDELINES: 
(1-19-21) 107 SP1 G096 

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 

all work associated with this contract.  Employees engaged in the construction of this project 

should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 

equipment should idle no longer than fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 

 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 
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6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 

is exempt from the idling limitations set forth in this special provision. 

 

SUBSURFACE INFORMATION: 
(7-1-95)(Rev. 8-16-22) 450 SP1 G112 B 

 

Subsurface information is available on the structure portion of this project. 

 

ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, replace 

“Bid Express®” with “the approved electronic bidding provider”. 

 

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 

“via the approved electronic bidding provider”. 

 

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  

 

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 

miscellaneous folder within the .ebs” with “electronic submittal”.  

 

Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 

file of Expedite” with “electronic submittal file” 

 

AWARD LIMITS: 
(4-19-22) 103 SP1 G141 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in 

the first paragraph with the following: 
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A bidder who desires to bid on more than one project on which bids are to be opened in the same 

letting and who desires to avoid receiving an award of more projects than he is equipped to handle, 

may bid on any number of projects but may limit the total amount of work awarded to him on 

selected projects by completing the form Award Limits on Multiple Projects for each project 

subject to the award limit. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 
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The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 
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(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 
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(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 

hour period.  Additional monitoring may be required at the discretion of 

Division of Water Resources personnel if the receiving stream is 303(d) 

listed for turbidity and the project has had documented problems managing 

turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 
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(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 
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(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III Certified Designer on the design of the 

project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 
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Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 
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(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 

water quality standards.  Tier I Methods include stilling basins which are standard compensatory 

BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 

stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 

be needed for protection of rare or unique resources or where special environmental conditions 

exist at the site which have led to additional requirements being placed in the DWQ’s 401 

Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 

DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 

exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 

conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 

agreement. 
 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 
 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.  

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 

bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 

natural ground as required.  For bridge approach fills behind end bents with mechanically 

stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 

reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 

contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 

Roadway Detail Drawing No. 422D10. 

 

Define bridge approach fill types as follows: 

 

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 

422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 

 

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.01; 

 

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.02 and 

 

Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 

Roadway Detail Drawing No. 422D10. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 
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Select Materials 1016 

Subsurface Drainage Materials 1044 

 

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 

Class V or Class VI select material for standard and modified approach fills.  For an approach fill 

behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 

the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 

MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 

Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 

drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 

 

Construction Methods 

 

Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 

when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 

approach fill dimensions and foundation material are approved. 

 

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 

backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 

wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 

an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 

reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  

Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 

kinks, folds, wrinkles or creases. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 

other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 

parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 

needed.  Contact the Engineer when existing or future obstructions such as foundations, 

pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 

reinforcement. 

 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 

2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 

beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 

accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 

accordance with 2018 Roadway Standard Drawing No. 815.03. 

 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 

pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 

in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 

loads. 

 

Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 

approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 
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compact fine aggregate to a density of at least 98%.  Compact select material for standard or 

modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 

compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 

reinforcement or drains when placing and compacting select material or aggregate.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 

drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 

damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 

beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 

shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 

422D10. 

 

Measurement and Payment 

 

Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 

Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

lump sum price for each approach fill will be full compensation for providing labor, tools, 

equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 

materials, installing geotextiles and drains, compacting backfill and supplying select material, 

aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 

incidentals necessary to construct approach fills behind bridge end bents. 

 

The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 

compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 

designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 

connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 

incidental to the contract unit price for MSE Retaining Wall No. __. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 

Type II Modified Approach Fill, Station ____ Lump Sum 

Type III Reinforced Approach Fill, Station ____ Lump Sum 

 

BRIDGE APPROACH FILLS – GEOTEXTILE: 
(5-17-22)  SP4 R03 

 

Place a single layer of Type 5 Geotextile one foot below the approach slab for the full width and 

length of the approach fill. Type 5 Geotextile shall meet the requirements of Section 1056 of the 

Standard Specifications. This revision applies to Roadway Standard 422.01, 422.02, 422.03 and 

Detail in Lieu of Standard 422DO10. 

 

No separate measurement or payment will be made for the work required by this provision as the 

cost of such work shall be included in the lump sum price bid for Type I Standard Approach Fill 

Station ______, Type III Reinforced Approach Fill, Station ______ or Type II Modified Approach 

Fill, Station ______. 
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PILES: 
(10-19-21)(Rev. 12-20-22) 450 SP4 R05 
 

Revise the 2018 Standard Specifications as follows: 

 

Page 4-65, Article 450-1 DESCRIPTION, lines 8-9, replace the fourth sentence of the first 

paragraph with the following: 

 

Galvanize, metallize, restrike, redrive, splice, cut off and build up piles and perform predrilling, 

spudding and pile driving analyzer testing as necessary or required. 

 

Page 4-65, Article 450-1 DESCRIPTION, lines 14-16, replace the third paragraph with the 

following: 

 

The estimated pile lengths shown in the plans are sufficient for the minimum required pile 

embedment and penetration and are estimates of the pile lengths needed for required driving 

resistance.  For prestressed concrete piles, use estimated pile lengths for pile order lengths or the 

Engineer will provide pile order lengths based on testing prestressed concrete piles with the pile 

driving analyzer (PDA).  For bridges with staged construction and pile order lengths based on 

testing prestressed concrete piles with the PDA, order lengths for latter stages will not be provided 

until pile driving for previous stage of construction is complete. 

 

Page 4-66, Article 450-3(C) Pile Accessories, line 14, insert the following as the second, third 

and fourth sentence of the first paragraph: 

 

Steel pile points for steel pipe piles include pipe pile cutting shoes and conical points.  Use "inside 

fit" pipe pile cutting shoes, i.e., cutting shoes with an outside diameter equal to the pipe pile 

diameter.  Use pipe pile plates with a diameter equal to the pipe pile diameter. 

 

Page 4-66, Article 450-3(D) Driven Piles, lines 37-39, replace the fourth paragraph with the 

following: 

 

Redrive piles raised or moved laterally due to driving adjacent piles.  For initial drive of prestressed 

concrete piles below a depth of 10 ft or 20% of pile length, whichever is greater, drive each pile 

continuously except to pause driving for one hour or less to change pile cushions and remove 

templates.  Design and construct templates so prestressed concrete piles can be driven to pile cut-

off without exceeding the one-hour time limit.  When a prestressed concrete pile attains the 

required resistance and pile penetration, do not drive the pile any further to avoid cutting off the 

pile.  If a prestressed concrete pile does not have the minimum required driving resistance when 

the pile head is 1 ft above pile cut-off, stop driving the pile. 

 

Page 4-68, Article 450-3(D)(3) Required Driving Resistance, lines 10-11, replace the second 

paragraph with the following: 

 

Stop driving piles if “refusal” is reached.  Refusal occurs at 240 blows per foot (20 blows per inch) 

or any equivalent set (maximum set of 1/2 inch in 10 blows) with the required stroke as per the 

pile driving criteria. 
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Page 4-68, Article 450-3(D)(4) Restriking and Redriving Piles, lines 13-15, replace the first 

sentence of the first paragraph with the following: 

 

If piles do not attain the required resistance with the estimated or order lengths, the Engineer may 

require the Contractor to stop driving piles, wait and restrike or redrive piles to attain the required 

resistance. 

 

Page 4-69, Article 450-3(F) Pile Driving Analyzer, lines 16-18, replace the first and second 

sentences of the second paragraph with the following: 

 

Test piles in accordance with the plans or as directed by the Engineer.  Provide piles for PDA 

testing with lengths shown in the plans. 

 

Page 4-69, Article 450-3(F)(1) PDA Testing, line 33 and 34, replace the fifth sentence of the 

second paragraph with the following: 

 

The PDA Operator or Engineer may require modified pile installation procedures during driving, 

including but not limited to driving piles deeper or to a higher driving resistance than stated in the 

plans.   

 

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 27-28, replace the second 

sentence of the third paragraph with the following: 

 

Steel piles will be measured as the pile length before installation minus any pile cut-offs.  

Prestressed concrete piles will be measured as the authorized pile length before installation. 

 

Page 4-71, Article 450-4 MEASUREMENT AND PAYMENT, lines 40-45, replace the fifth 

paragraph with the following: 

 

After steel piles attain the required resistance and pile penetration and at the Contractor’s option, 

drive piles to grade instead of cutting off steel piles provided the remaining portions of steel piles 

do not exceed 5 ft and steel piles can be driven without damage or exceeding the maximum stroke 

or refusal.  When this occurs, the additional pile length driven will be measured and paid at the 

contract unit prices for ____ Steel Piles and ____ Galvanized Steel Piles. 

 

AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 

 

Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 

stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 

directed. 

 

Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 
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as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 

subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 

compaction requirements for each are as shown below. 

 

Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 

to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 

reasonably obtained. 

 

Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 

stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 

first sentence of the first paragraph: 

 

For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 

installing geotextile for soil stabilization. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 

of the first paragraph with the following: 

 

Compact ABC as required for the type of aggregate subgrade constructed. 

 

Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 

the last sentence of the first paragraph: 

 

Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 

be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 

for any undercut excavation of fill materials from subbases. 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $673.13 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on November 1, 2022. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 
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MILLING ASPHALT PAVEMENT: 
(1-15-19) 607  SP6 R59 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article 

and replace with the following:  

 

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 

stations mounted on the milling machine at a length of at least 24 feet. 

 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 

following:  

 

TABLE 609-3 

LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 

25.0 mm sieve (Base Mix) ± 10.0% 

19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 

9.5 mm sieve (Surface Mix) ± 5.0% 

4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 

1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 

Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020 

Bulk Specific Gravity (Gmb) ± 0.030 

TSR ± 15.0% 

QA retest of prepared QC Gyratory 

Compacted Volumetric Specimens 
± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 

Comparison QA Core Sample ± 2.0% (% Compaction) 

QA Verification Core Sample ± 2.0% (% Compaction) 

Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 

QA Density Gauge Verification Test ± 2.0% (% Compaction) 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  
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TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 

 

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), replace 

with the following:  

TABLE 610-5 

BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 

S4.75A, S9.5B, 

S9.5C, I19.0C, 

B25.0C 

PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 

B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with the 

following:  
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TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 

temperature shall be 50F. 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 

sentence and replace with the following:  

 

Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 

Routes (primary routes) that have 4 or more lanes and median divided. 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 

sentence and replace with the following: 

 

Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full width 

acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater than 1000 

feet in length. 

 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 

 

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 

sentence and replace with the following:  

 

Final surface testing is not required on ramps, loops and turn lanes.   

 

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 

second sentence and replace with the following:  

 

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 

accordance with Article 610-12. 
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Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-46, 

delete the eighth and ninth sentence of this paragraph and replace with the following: 

 

Take profiles over the entire length of the final surface travel lane pavement exclusive of structures, 

approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, unless 

otherwise approved by the Engineer. Test in accordance with this provision all mainline travel 

lanes, full width acceleration or deceleration lanes and collector lanes. 

 

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 

delete these two lines. 

 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

TABLE 1012-1 

AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A.  Requirements apply to the design aggregate blend. 

B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 

      has 2 or more fractured faces. 
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SUPPLEMENTAL SURVEYING: 
(4-20-21) 801 SP8 R03 
 

Revise the 2018 Standard Specifications as follows: 

 

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the 

following:   

 

Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per 

hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. 

 

MODIFIED CONCRETE FLUME WITH CONCRETE OUTLET: 
(3-19-96)(Rev. 6-17-08) 825 SP8 R10 

 

At locations shown in the plans, construct concrete flumes, concrete curb, and apron in accordance 

with the details in the plans.  Use materials meeting the requirements of Section 825 of the 

2018 Standard Specifications except that the concrete must be Class B or of higher compressive 

strength. 

 

Each concrete flume, concrete curb, and apron completed and accepted will be paid at the contract 

unit price per each for Modified Concrete Flume.  Such price and payment will be full 

compensation for all materials, labor, equipment, tools, removing and disposing of the temporary 

slope drains, and any other incidentals necessary to complete the work satisfactorily. 

 

The concrete curb and ditch outside the pay limits of the apron will be measured and paid in 

accordance with Section 846 and 850 of the 2018 Standard Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Modified Concrete Flume Each 

 

GUARDRAIL END UNITS, TYPE - TL-2: 
(10-21-08) (Rev. 7-1-17) 862 SP8 R64 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with 

Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-2 Each 

Temporary Guardrail End Units, Type TL-2 Each 

 

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 
(1-16-2018) 862 SP8 R70 

 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 

requirements of Section 862 of the 2018 Standard Specifications. 

 

Revise the 2018 Standard Specifications as follows:  

 

Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 

 

Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 

measured and paid as units of each completed and accepted.  No separate measurement will be 

made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 

components of the completed unit that are within the pay limits shown in the plans for the unit as 

all such components will be considered to be part of the unit.  
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Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type ____ Each 

Temporary Guardrail Anchor Units, Type ___ Each 

 

IMPACT ATTENUATOR UNITS, TYPE TL-2: 
(12-07-22) SPD 
 

Description 

 

Furnish and install impact attenuator units and any components necessary to connect the impact 

attenuator units in accordance with the manufacturer’s requirement, the details in the plans and at 

locations shown in the plans. 

 

Materials 

 

Furnish impact attenuator units listed on the Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. Prior to installation the 

Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each impact attenuator unit certifying it meets the 

requirements of the Manual for Assessing Safety Hardware (MASH-16), Test Level 3, in 

accordance with Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

impact attenuator unit in accordance with Article 105-2 of the 2018 Standard 

Specifications. 

 

No modifications shall be made to the impact attenuator unit without the express written 

permission from the manufacturer. Perform installation in accordance with the details in the plans 

and details and assembling instructions furnished by the manufacturer. 

 

Measurement and Payment 

 

Impact Attenuator Unit, Type TL-2 will be measured and paid at the contract unit price per each.  

Such prices and payment will be full compensation for all work covered by this provision 

including, but not limited to, furnishing, installing and all incidentals necessary to complete the 

work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impact Attenuator Units, Type TL-2 Each 

 

  

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY: 
(9-15-20) 1000, 1014, 1024 SP10 R01 
 

Revise the 2018 Standard Specifications as follows: 

Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 
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Maximum Water-Cement Ratio 
Consistency 

Maximum Slump 
Cement Content 

Air-Entrained 

Concrete 

Non-Air-

Entrained 

Concrete 

V
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te

d
 

N
o

n
-

V
ib

ra
te

d
 

Vibrated Non-Vibrated 

Rounded 

Aggregate 

Angular 

Aggregate 

Rounded 

Aggregate 

Angular 

Aggregate 

Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 

AA Slip 

Form 
4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 

dry 

 

7 - 9 

wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 

machine 

placed 
 

2.5 A 

hand 

placed 

4.0 508 --- 545 --- 

Sand Light-

weight 
4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 

Latex 

Modified 

3000 

(at 7 

days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 

Fill 

excavatable 

150 

max. 

(at 56    

days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 

Fill 

 non-

excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 

Pavement 

4500 

Design, 

field 
 

650 

flexural, 

design 

only 

0.559 0.559 --- --- 

1.5 

slip form 
 

3.0 

hand 

placed 

--- 526 --- --- --- 

Precast 

See 

Table 

1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed 
per 

contract 

See Table 

1078-1 

See Table 

1078-1 
--- --- 8.0 --- 564 as needed --- --- 
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A. The slump may be increased to 6 inches, provided the increase in slump is achieved by adding 

a chemical admixture conforming to Section 1024-3. In no case shall the water-cement ratio 

on the approved design be exceeded. Concrete exhibiting segregation and/or excessive 

bleeding will be rejected. Utilizing an Admixture to modify slump does not relinquish the 

contractor’s responsibility to ensure the final product quality and overall configuration meets 

design specifications. Caution should be taken when placing these modified mixes on steep 

grades to prevent unintended changes to the set slope. 

 

MATERIALS FOR PORTLAND CEMENT CONCRETE: 
(9-15-20) 1000, 1024 SP10 R24 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 

Test water from wells at all locations. Test public water supplies from all out of state locations and 

in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 

Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, Perquimans, 

Tyrell and Washington unless the Engineer waives the testing requirements.  

 

Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 

following:  

 

Property Requirement Test Method 

Compression Strength, 

minimum percent of control at 

3 and 7 days 

90% ASTM C1602 

Time of set, deviation from 

control 

From 1:00 hr. 

earlier to 1:30 hr. 

later 

ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 

Chloride Ion Content, Max. 250 ppm ASTM D512 * 

Total Solids Content 

(Residue), Max. 
1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 

*Denotes an alternate method is acceptable. Test method used shall be referenced in the test report. 

 

TEMPORARY SHORING: 
(2-20-07) (Rev. 10-19-21)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 

Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 

directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 

at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 
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when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 

the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 

provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans and as directed.  Positive protection is 

required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 

the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, geostrip, welded 

wire grid or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded 

wire facing or geostrips connected to welded wire facing.  Define “temporary geotextile 

wall” as a temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid 

wall” as a temporary geosynthetic wall with geogrid reinforcement and “temporary 

geostrip wall” as a temporary geosynthetic wall with geostrip reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
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the grade in front of shoring.  Define “embedment” for temporary walls as the wall 

embedment below the grade at the wall face. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 

barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 

guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 

No. 862.02. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement 1024-1 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Water 1024-4 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail and Class 

A concrete that meets Article 450-2 of the 2018 Standard Specifications or Type 1 grout for 

drilled-in piles.  Provide untreated timber with a thickness of at least 3 inches and a bending stress 

of at least 1,000 pounds per square inch for timber lagging.  Provide steel bracing that meets ASTM 

A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 
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it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 

Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 

that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

Use neat cement grout that only contains cement and water with a water cement 

ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of 

Portland cement.  Provide grout with a compressive strength at 3 and 28 days of at 

least 1,500 and 4,000 psi, respectively. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 

to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 

bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

(3) Geogrid and Geostrip Reinforcement 
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Use geogrids with a roll width of at least 4 feet.  Use geogrids for geogrid 

reinforcement and geostrips for geostrip reinforcement with an “approved” status 

code in accordance with the NCDOT Geosynthetic Reinforcement Evaluation 

Program.  The list of approved geogrids and geostrips is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide geogrids and geostrips with design strengths in accordance with the 

accepted submittals.  Geogrids and geostrips are approved for short-term design 

strengths (3-year design life) in the machine direction (MD) and cross-machine 

direction (CD) based on material type.  Define material type from the website above 

for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of temporary shoring 

except for barrier above temporary walls.  Concrete barrier with the minimum required 

clear distance is required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 

of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 

plan views, shoring profiles, typical sections and details of temporary shoring design and 

construction sequence.  Do not begin shoring construction until a design submittal is 

accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater or 

flood elevations shown in the plans.  Assume the following soil parameters for 

shoring backfill: 

 

(a) Unit weight (γ) = 120 pcf, 

 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring.  This traffic surcharge does not apply 

to construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  Design temporary 

shoring for a traffic (live load) surcharge in accordance with Article 11.5.6 of the 
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AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or Type 1 grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and next 

to shoring or temporary guardrail is above and attached to shoring.  Extend 

cantilever, braced and anchored shoring at least 32 inches above top of shoring if 

shoring is designed for traffic impact.  Otherwise, extend shoring at least 6 inches 

above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 

cantilever and braced shoring in accordance with the plans and AASHTO Guide 

Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 feet 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6 inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 

required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 

inches except for walls on structures or rock as determined by the Engineer.  Use 

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 

whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 
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reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 

limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 

use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid and geostrip 

reinforcement, use approved geosynthetic reinforcement properties available from 

the website shown elsewhere in this provision.  Use geosynthetic properties for the 

direction reinforcement will be installed, a 3-year design life and shoring backfill 

to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of 3 feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 

24 inch long legs.  Locate geosynthetic reinforcement so reinforcement layers are 

at the same level as the horizontal legs of welded wire facing.  Use vertical 

reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 feet 

back behind facing into shoring backfill.  Attach geostrip reinforcement to welded 

wire facing with a connection approved by the Department. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid, geostrip and 

wire walls, retain shoring backfill at welded wire facing with retention geotextiles 

and extend geotextiles at least 3 feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 
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Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 

Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 

862.03. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 

the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 

that a pile driving equipment data form is not required.  Piles may be installed with 

a vibratory hammer as approved by the Engineer. 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or Type 1 grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 
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flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3 inches of contact in the horizontal direction between 

the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 

the current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 

1003-6 and 1003-7 of the 2018 Standard Specifications.  Measure grout 

temperature, density and flow during grouting with at least the same 

frequency grout cubes are made for compressive strength.  Perform density 

and flow field tests in the presence of the Engineer in accordance with 

American National Standards Institute/American Petroleum Institute 

Recommended Practice 13B-1 (Section 4, Mud Balance) and ASTM C939 

(Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 
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(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 

between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit PDF files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

 

Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement 

and retention geotextiles behind welded wire facing as shown in the plans and accepted 

submittals.  Cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent 

geotextile reinforcement and retention and separation geotextiles at least 18 inches with 

seams oriented perpendicular to the wall face.  Hold geotextiles in place with wire staples 

or anchor pins as needed. 

 

Place reinforcement within 3 inches of locations shown in the plans and accepted 

submittals.  Before placing shoring backfill, pull geosynthetic reinforcement taut so it is in 

tension and free of kinks, folds, wrinkles or creases.  Install reinforcement with the 
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direction shown in the plans and accepted submittals.  For temporary wire walls with 

separate reinforcement and facing components, attach welded wire grid or metallic strip 

reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 

overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 

unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 

or utilities will interfere with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 

compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 

acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geosynthetics is not permitted.  

Do not operate heavy equipment on reinforcement until it is covered with at least 8 inches 

of shoring backfill.  Replace any damaged reinforcement to the satisfaction of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 

required. 

 

Measurement and Payment 

 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 

difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 

 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 

 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 
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or site conditions. 

 

PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 

 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2018 Standard Specifications. 

 

Payment will be made under: 

 

 Pay Item Pay Unit 

 Temporary Shoring Square Foot 

 

MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 
11-17-21(Rev. 8-16-22) 1101 SP11 R03 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete 

and replace with the following: 

 

When work is not in progress, keep all personnel, equipment, machinery, tools, construction 

debris, materials and supplies away from active travel lanes that meets Table 1101-1.  

 

TABLE 1101-1 

MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 

40 or less ≥ 18 

45-50 ≥ 28 

55 ≥ 32 

60 or higher ≥ 40 

 

When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 

be offset at least 5 feet from the barrier or guardrail. 

 

Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 

replace with the following: 

 

Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed 

by the Engineer before use. 

 

WORK ZONE INSTALLER: 
(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11 R04 

 

Provide the service of at least one qualified work zone installer during the setup, installation, and 

removal of temporary traffic control within the highway right of way.  The qualified work zone 
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installer shall serve as crew leader and shall be on site and directing the installation and removal 

of temporary traffic control.  If multiple temporary traffic control installations or removals are 

occurring simultaneously, then each shall have a qualified work zone installer. 

 

The work zone installer shall be qualified by an NCDOT approved training agency or other 

NCDOT approved training provider in the safe and competent set up of temporary traffic control.  

For a complete listing of approved training agencies, see the Work Zone Safety Training webpage. 

 

A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 

fulfill the role of the work zone installer during the setup, installation, and removal of temporary 

traffic control within the highway right of way provided they are on site and directing the 

installation and removal of temporary traffic control. 

 

All other individuals participating in the setup, installation, and removal of temporary traffic 

control within the highway right of way shall be certified as a qualified flagger in accordance with 

Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 

the traffic control. 

 

Provide the name and contact information of all qualified work zone installers to the Engineer 

prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 

all other individuals participating in the setup, installation, and removal of temporary traffic control 

are qualified flaggers that have been properly trained through an NCDOT approved training 

agency or other NCDOT approved training provider. 

 

All certification records for qualified work zone installers and flaggers shall be uploaded by the 

approved training agency or other NCDOT approved training provider to the Department’s Work 

Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger 

performing any traffic control duties on the project.  For more information about WZ-EVA, see 

the Work Zone Safety Training webpage. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 

not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(10-16-18) (Rev. 12-20-22)   

 

Revise the 2018 Standard Specifications as follows: 

 

Division 1 

Page 1-1, Article 101-2 Abbreviations, line 13, replace " American National Standards 

Institute, Inc.” with “American National Standards Institute”. 

 

Page 1-1, Article 101-2 Abbreviations, line 32, replace "Equivalent Single Axis Load” with 

“Equivalent Single Axle Load”. 

 

Page 1-16, Subarticle 102-9(A) General, line 26, replace "10 U.S.C. 2304(g)” with “10 U.S.C. 

3205”. 

 

Page 1-43, Article 104-13 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS, 

line 4, replace "104-13(B)(2)” with “104-13(B)”. 

 

Page 1-52, Article 106-1 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS, 

line 25, replace "13 NCAC 7CF.0101(a)(99)” with “29 CFR 1910.1200”. 

 

Page 1-79, Article 109-1 MEASUREMENT AND PAYMENT, Test Method prior to line 34, 

replace “AASHTO M 32” with “AASHTO M 336”. 

 

Division 2 

Page 2-5, Article 210-2 CONSTRUCTION METHODS, line 21, replace " NCGS §§ 130A-

444 to -452” with “NCGS §§ 130A-444 to -453”. 

 

Page 2-13, Article 225-2 EROSION CONTROL REQUIREMENTS, line 17, replace "the 

Sedimentation and Pollution Control Act” with “Article 107-12”. 

 

Page 2-20, Subarticle 230-4(B)(3) Reclamation Plan, line 12, replace " Department’s borrow 

and waste site reclamation procedures for contracted projects” with “Department’s Borrow 

Waste and Staging Site Reclamation Procedures for Contract Projects”. 

 

Page 2-25, Subarticle 235-3(E) Surcharges and Waiting Periods, line 21 and 

27, delete “Department’s Materials and Tests Unit.”. 

 

Page 2-27, Article 240-4 MEASUREMENT AND PAYMENT, line 23, replace "Section 225” 

with “Article 225-7”. 

 

Page 2-30, Article 275-4 MEASUREMENT AND PAYMENT, line 33, replace "Section 815” 

with “Article 815-4”. 
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Division 4 

Page 4-18, Subarticle 411-5(C)(3) Coring, line 11, replace “in accordance with ASTM D5079” 

with “with methods acceptable to the Engineer”. 

 

Page 4-50, Article 430-2 MATERIALS, prior to line 15, replace Section “1080-9” with “1080-

7”. 

 

Page 4-53, Article 440-2 MATERIALS, prior to line 6, replace Section “1080-9” with “1080-

7”. 

 

Page 4-58, Article 442-2 MATERIALS, prior to line 15, replace Section “1080-6” with “1080-

12”. 

 

Page 4-59, Subarticle 442-7(A) Blast Cleaning, line 36, replace Article “1080-6” with “1080-

12”. 

 

Page 4-76, Article 454-2 MATERIALS, prior to line 24, replace Section “815-2” with “1044”. 

 

Page 4-79, Article 455-2 MATERIALS, prior to line 21, replace Section “815” with “1044”. 

 

Page 4-80, Subarticle 455-3(B) Precast Gravity Wall Designs, line 23 and lines 25-26, replace 

“AASHTO LRFD specifications” with “AASHTO LRFD Bridge Design Specifications”. 

 

Page 4-84, Article 458-5 MEASUREMENT AND PAYMENT, line 31, replace article number 

“454-1” with “458-1”. 

 

Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  

“609-9”. 

 

Page 6-10, Subarticle 609-6(C) Control Charts, line 17, replace Section number “7021” with  

“7.20.1”. 

 

Page 6-13, Article 609-9 QUALITY ASSURANCE, line 31, replace Section number “7.60” with  

“7.6”. 

 

Page 6-26, Subarticle 610-13(A)(1) Acceptance for New Construction, line 31, replace Table 

number “610-7” with “610-8”. 

 

Page 6-29, Subarticle 610-13(B) North Carolina Hearne Straightedge, line 32, replace Table 

number “610-8” with “610-9”. 

 

Page 6-31, Article 610-14 DENSITY ACCEPTANCE, Specified Density prior to line 30 and 

line 32, replace Table number “610-6” with “610-7”. 
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Page 6-37, Article 650-5 CONSTRUCTION METHODS, line 10, replace Section number 

“9.5(E)” with “9.5.1(E)”. 

 

Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 40, replace Subarticle number “660-

8(A)” with “660-8(C)”. 

 

Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 42, replace Subarticle number “660-

8(C)” with “660-8(A)”. 

 

Division 7 

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 

“725-1” with “725-3”.  

 

Division 10 

Page 10-37, Article 1012-4, LIGHTWEIGHT AGGREGATE, line 4, replace Table number 

“1012-8” with “1012-5”. 

 

Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number 

“1080-9” with “1080-7”. 

 

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 

number “1080-50” with “1080-10”.  

 

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 

article number “1080-61” with “1080-11”.  

 

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 

line 22, replace article number “1080-72” with “1080-12”.  

 

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 

article number “1080-83” with “1080-13”. 

 

Division 14 

Page 14-11, Subarticle 1401-2(B) Lowering Device, line 36, replace Military Specification 

“MIL-W-83420E” with “MIL-DTL-83420”. 

 

Page 14-22, Article 1412-2 MATERIALS, line 29, replace UL Standard “1572” with “1598”. 
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Division 17 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 

second sentence with the following: 

 

An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 

 

Directional Drill (1)(1.25) Linear Foot 

 

Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-

4” with “1550-4”.  

 

Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and 

Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities 

Accommodations Manual”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 

sites located in the quarantined area or for any regulated article used on this project originating in 

a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm


DM00333    17BP.13.R.167, 17BP.13.R.170 SSP-10 Madison County 

STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 

 



DM00333    17BP.13.R.167, 17BP.13.R.170 SSP-11 Madison County 

STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 
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records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 

Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 
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3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 
“The North Carolina Department of Transportation, in accordance with the provisions of 

Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and 

the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 

entered into pursuant to this advertisement, disadvantaged business enterprises will be 

afforded full and fair opportunity to submit bids in response to this invitation and will not 

be discriminated against on the grounds of race, color, or national origin in consideration 

for an award. In accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, disability, 

low-income level, creed/religion, or limited English proficiency in consideration for an 

award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 
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(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  

 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade of 

skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 
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Note: Sex under this program 

does not include sexual 

orientation. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to be 

associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  
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(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 
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TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 
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(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 
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3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 



DM00333    17BP.13.R.167, 17BP.13.R.170 SSP-22 Madison County 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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WORK ZONE TRAFFIC CONTROL GENERAL REQUIREMENTS 
 
 

TEMPORARY TRAFFIC CONTROL (TTC): 
(12-21-22) SPD 

 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2018 Standard Specifications 

and the following provisions: 

 

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these 

plans prior to beginning any other work. Use a lane closure or slow moving operation to complete 

the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No. 1101.02, 

1101.11,  1110.01,  1110.02,  1130.01  1135.01  and  1180.01  of the  2018 Roadway  Standard 

Drawings. Use a moving operation only if the minimum speed maintained at all times is 3 mph 

with no stops that narrow or close a lane of travel. If the moving operation is progressing slower 

than 3 mph at any time, install a lane closure. Maintain the existing traffic pattern at all times, 

except in the immediate work zone where lane closures are allowed as determined by the Engineer. 

 

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 

1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 2018 

Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as 

pavement patching resurfacing, or pavement marking removal. Properly ballasted cones and 

skinny drums may be used instead of drums. However, drums are required for the upstream taper 

portion of lane closures in all applications. The stationary work zone shall be a maximum of 1 

mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by the 

Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the appropriate 

pilot vehicle warning signing as directed by the Engineer. During periods of construction 

inactivity, return the traffic pattern to the existing alignment and remove or cover any work zone 

signs.  When covering work zone signs, use an opaque material that prevents reading of the sign 

at night by a driver using high beam headlights. Use material, which does not damage the sign 

sheeting. Replace any obliterated markings as required by other sections of the 2018 Standard 

Specifications and the Engineer. 

 

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an 

open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the 

2018 Roadway Standard Drawings. When personnel and/or equipment are working within a lane 

of travel of an undivided facility, close the lane according to the traffic control plans, 2018 

Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all 

personnel and/or equipment remain within the closed travel lane. Do not work simultaneously, on 

both sides of an open travel way, within the same location, on a two-lane, two-way road. Perform 

work only when weather and visibility conditions allow safe operations as directed by the 

Engineer. 

 

When utilizing a slow-moving operation for such items as pavement marking and marker 

placement, the operation shall consist of the vehicles and devices as shown on Roadway Standard 

Drawing No. 1101.02, sheet 11 or 12 of the 2018 Roadway Standard Drawings. Traffic cones 

may be used when necessary to provide additional protection of wet pavement markings. Ballast 

all traffic cones so they will not be blown over by traffic. 
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WORK ZONE SIGNING: 

 

Description 

 

Install advance/general warning work zone signs according to the Detail Drawing provided in these 

plans prior to beginning of work. Install and maintain signing in accordance with the attached 

drawings and Divisions 11 and 12 of the 2018 Standard Specifications. 

 

(A) Installation 

 

All stationary Advance/General warning work zone signs require notification to existing Utility 

owners per Article 105-8 of the 2018 Standard Specifications within 3 to 12 full working days 

prior to installation. 

 

Install Advance/General warning work zone signs before beginning work. If signs are installed 

more than 7 calendar days prior to the beginning of work on a particular map, cover the signs until 

the work begins. Install each work zone Advance/General warning sign separately and not on the 

same post or stand with any other sign except where an advisory speed plate or directional arrow 

is used. 

 

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed 

by the Engineer. All sign locations are to be verified by the Engineer prior to installation. Once 

the signs have been installed and accepted, any sign relocations requested by the Department 

will be compensated in accordance with Article 104-7. Any additional signs other than the ones 

shown in the drawing will be compensated in accordance with Article 104-7. 

 

If there is a period of construction inactivity longer than 14 calendar days, remove or cover 

advance/general warning work zone signs. Uncover advance/general warning work zone signs no 

more than 7 calendar days before work resumes. All other operations may be suspended upon 

failure to comply with the above requirements. Such suspended operations would not be resumed 

until the above requirements are fulfilled. 

 

(B) Sign Removal 

 

Stationary Work Zone Sign removal is a condition of final project acceptance. 

 

(C) Lane Closure Work Zone Signs 

 

Install any required lane closure signing needed during the life of the project in accordance with 

the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2018 Roadway Standard 

Drawings. 
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MEASUREMENT AND PAYMENT: 

 

Temporary traffic control will be measured and paid for with the various traffic control items 

included in the contract. Any additional items needed for temporary traffic control will be 

considered incidental to the work being paid for under the various items in the contract. 

 

TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM: 

 

Description 

 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 

traffic signal systems. Comply with the provisions of Section 1700 of the 2018 Standard 

Specifications for Roads and Structures. 

 

Materials 

 

Furnish material, equipment, and hardware under this section that is pre-approved on the ITS and 

Signals QPL. 

 

Provide a complete temporary portable traffic signal system that is totally mobile and capable of 

being relocated as traffic conditions demand. Design the system for operation both with and 

without an external power source. Furnish two signal control trailers with two vehicle signal heads 

per trailer and one operator unit for each portable traffic signal system. Furnish transmitters, 

generators, batteries, controls, back-up systems and all other components necessary to operate the 

system. 

 

Ensure each system meets the physical display and operational requirements of conventional 

traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 

(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 

advertisement. 

 

Used equipment will be acceptable if the equipment is in good working condition. Contractor 

retains ownership of the portable traffic signal systems. 

 

Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel 

visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and 

backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment. 

Provide polycarbonate signal heads and visors that comply with the provisions pertaining to Signal 

Heads within these Project Special Provisions with the following exceptions: 

 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 595C, Color Chip 13538). Ensure the color is incorporated into 

the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 
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Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Vicat Softening Temperature, oF 305-325 ASTM D 1525 

Brittleness Temperature, oF Below –200 ASTM D 746 

Flammability Self- 

extinguishing 

ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Elongation at yield, % 5.5-8.5 ASTM D 638 

Shear, strength, yield, PSI 5500 minimum ASTM D 732 

Izod impact strength, ft-lb/in [notched, 1/8 

inch] 

15 minimum ASTM D 256 

Fatigue strength, PSI at 2.5 mm cycles 950 minimum ASTM D 671 

 

To minimize signal head movement due to wind, mount top and bottom of signal heads to the 

signal head supports. 

 

Provide 120V AC powered LED modules listed on the QPL, or provide 12V DC powered LED 

modules that meet the ITE VTCSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules 

(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing 

associated with 120V AC. Ensure DC powered LED modules operate with input power between 

9V DC and 15V DC. 

 

Provide trailers that have durable paint in highway orange, Federal Standard 595C Color Chip ID 

# 12473 with a minimum paint thickness of 2.5 mils. 

 

Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier Safety 

Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators, fuel 

tanks, batteries and electronic controls in protective housings that are provided with locks to restrict 

access. 

 

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the signal 

supports raised in the operating position. Provide independent certification from a registered 

Professional Engineer that the assembly meets this 80 MPH wind load requirement. Provide a 

reliable hydraulic, electric or manual means for raising and lowering the signal support members. 

Provide screw-type stabilizing and leveling devices with a self-leveling foot to support the unit in 

the operating position on slopes 1V:3H or flatter when detached from the transporting vehicle. 

 

During manual operation, ensure the system provides a means of informing the operator of signal 

indications, such as a light on the back of each signal head that illuminates when the signal displays 

a red indication. 

 

Design the temporary portable traffic signal system to perform without interruption during the time 

it is in operation. 
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Where a traffic actuated system is required, provide a system control unit that is capable of pre- 

timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle 

actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors to 

monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section 1098 

of the Standard Specifications. 

 

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of 

green, yellow, and red signal indication voltage, total loss of indication on any approach, presence 

of  multiple signal indications on any approach, conflicting green/yellow signal indications, and 

low power condition. In the event any of these conditions are detected, immediately begin flashing 

operation of red indications in all directions. 

 

Provide either hard-wired, microwave, or radio-controlled type communications for pre-timed and 

traffic actuated portable traffic signal systems. In the event a loss of communication is detected, 

immediately begin flashing operation of red indications in all directions. 

 

Ensure systems that use wireless communication links continuously monitor and verify proper 

transmission and reception of data used to monitor and control each signal head. Ensure ambient 

mobile or other radio transmissions or adverse weather conditions do not affect the system. Encode 

signal transmissions digitally to protect radio transmissions from interference. Do not violate FCC 

regulations and ensure radio frequencies are appropriate for portable signal equipment 

applications. 

 

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is 

notified by a reliable means approved by the Engineer. Provide a battery back-up system for 

generator and direct current powered signal systems to power the warning means and "flashing 

red" condition. Provide a back-up system with a 72-hour minimum reserve. 

 

Ensure the system meets the Environmental Standards for traffic signals in accordance with NEMA 

TS-1, Section 2. 

 

Construction Methods 

 

Do not use temporary portable traffic signal systems in a work area with intersecting streets or 

driveways, unless directed by the Engineer. 

 

Do not install temporary portable traffic signal within 300 feet of at-grade railroad crossing. 

 

During automatic operation, ensure the motorist has an unobstructed view of opposing traffic. 

 

Ensure the distance between signal units does not exceed 500 feet unless otherwise shown on the 

plans or directed by the Engineer. If modification to the distance between signal units is required 

after the units are positioned, relocate the signals or the system and make the necessary timing 

revisions only as directed by the Engineer. 
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Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to 

installation. Include the following items in the plan: distance between stop bars, speed limit to be 

posted during operation, each approach grade, recommended yellow change interval, 

recommended red clearance interval, recommended minimum and maximum green intervals. 

Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a 

written record of all timing changes. 

 

Allow only trained operators to set up and operate the system. Provide an experienced operator at 

all times for each portable traffic signal system during periods of manual operation. Do not violate 

yellow change and red clearance intervals during periods of manual operation. During manual 

operation, ensure the operator has an unobstructed view of the motorists and all signal head units. 

Locate the operator as close to the center of the operation as possible. 

 

Perform all maintenance operations required by the system manufacturer including periodic 

cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available 

to maintain the system in good working order and to perform all emergency and preventive 

maintenance as recommended by the system manufacturer. 

 

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone number, 

and pager number of the supervisory employee who will be responsible for maintenance and repair 

of equipment during all hours. 

 

For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four 

hours of notification. Complete repairs within eight hours of notification. Comply with Section 

150 of the Standard Specifications for maintenance of traffic flow. The inability to contact the 

supervisory employee or prearranged alternate will not extend repair time requirements. 

 

In the event that the system becomes inoperative, be prepared at all times to revert to flagging 

operations or suspend all construction activities requiring the use of the portable traffic signal 

system until the system is restored to proper operation. Implement flagging operations as shown 

on 2018 Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one lane of a Two-lane, 

Two-way Highway). 

 

When not in operation, remove signal heads from the view of traffic or cover signal heads with 

burlap bags or bags made of non-ripping material specifically designed for covering signal heads. 

Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so that they 

are not readable by oncoming traffic. 

 

Measurement and Payment 

 

Actual number of temporary portable traffic signal systems furnished, installed, operated, 

removed, and accepted. 

 

No measurement will be made for operation, relocation, maintenance, removal of each system, or 

use of flaggers during repair periods as these will be considered incidental to furnishing, installing, 

and operating the temporary portable traffic signal systems. 
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No measurement will be made for signal controller, communication cable, messenger cable, 

wireless communication, inductive loop sawcut, loop emulator detection system, machine vision 

detection system, microwave detection system, detector channel/unit, detector lead-in cable, 

trenching, vehicle signal heads, signal head support assemblies, signal cable, and traffic signal 

software as these will be considered incidental to furnishing, installing, and operating the 

temporary portable traffic signal systems. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Temporary Portable Traffic Signal System Each 
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PROJECT SPECIAL PROVISIONS 

 

EROSION CONTROL 
 

 

STABILIZATION REQUIREMENTS: 
(3-11-16) (Rev. 4-30-19) S-4 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 
 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (WestEd) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below. During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 
 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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Approved Tall Fescue Cultivars 
 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice 

Kalahari 
 

Scorpion 

Serengeti 

Shelby 
Essential 

Evergreen 2 

Apache III Falcon IV Kitty Hawk 2000 Sheridan 

Avenger Falcon NG Legitimate Signia 

Barlexas Falcon V Lexington Silver Hawk 

Barlexas II Faith LSD Sliverstar 

Bar Fa Fat Cat Magellan Shenandoah Elite 

Barrera Festnova Matador Sidewinder 

Barrington Fidelity Millennium SRP Skyline 

Barrobusto Finelawn Elite Monet Solara 

Barvado Finelawn Xpress Mustang 4 Southern Choice II 

Biltmore Finesse II Ninja 2 Speedway 

Bingo Firebird Ol’ Glory Spyder LS 

Bizem Firecracker LS Olympic Gold Sunset Gold 

Blackwatch Firenza Padre Taccoa 

Blade Runner II Five Point Patagonia Tanzania 

Bonsai Focus Pedigree Trio 

Braveheart Forte Picasso Tahoe II 

Bravo Garrison Piedmont Talladega 

Bullseye Gazelle II Plantation Tarheel 

Cannavaro Gold Medallion Proseeds 5301 Terrano 

Catalyst Grande 3 Prospect Titan ltd 

Cayenne Greenbrooks Pure Gold Titanium LS 

Cessane Rz Greenkeeper Quest Tracer 

Chipper Gremlin Raptor II Traverse SRP 

Cochise IV Greystone Rebel Exeda Tulsa Time 

Constitution Guardian 21 Rebel Sentry Turbo 

Corgi Guardian 41 Rebel IV Turbo RZ 

Corona Hemi Regiment II Tuxedo RZ 

Coyote Honky Tonk Regenerate Ultimate 

Darlington Hot Rod Rendition Venture 

Davinci Hunter Rhambler 2 SRP Umbrella 

Desire Inferno Rembrandt Van Gogh 

Dominion Innovator Reunion Watchdog 

Dynamic Integrity Riverside Wolfpack II 

Dynasty Jaguar 3 RNP Xtremegreen 

Endeavor Jamboree Rocket  
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Approved Kentucky Bluegrass Cultivars: 
 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  
 

Approved Hard Fescue Cultivars: 
 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 

December 31. 
 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times the 

normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed slurry is 

used, the required limestone should also be included to prevent fertilizer acidity from killing the 

inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to prevent harm to 

the bacteria.  The rates and grades of fertilizer and limestone shall be the same as specified for 

Seeding and Mulching. 
 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 
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including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One end 

of the stake must be sharpened or beveled to facilitate driving through the coir fiber mat and 

down into the underlying soil.  The other end of the stake needs to have a 1"- 2" long head at 

the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 
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For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 

 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 

 

Materials 

 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting shall 

be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 
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Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear Stress 

(Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft2 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 

 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications. 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 

 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat is 

installed and accepted.  Overlaps will not be included in the measurement, and will be considered 

as incidental to the work.  Such payment shall be full compensation for furnishing and installing 

the mat, including overlaps, and for all required maintenance. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 

 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary 

pipe used on this project in conjunction with the culvert construction. 
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Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer.  The temporary pipe shall provide a passageway for the stream through 

the work-site.  The minimum size requirements will be as stated on the erosion control plans. 

 

Measurement and Payment 

 

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 

temporary pipe approved by the Engineer and measured in place from end to end.  Such price and 

payment will be full compensation for all work covered by this section including but not limited 

to furnishing all materials required for installation, construction, maintenance, and removal of 

temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 

 

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.  

Installation shall follow the detail provided in the plans and as directed.  Work includes furnishing 

materials, installation of coir fiber wattles, matting installation, PAM application, and removing 

wattles. 

 

Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft3 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 
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Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into the 

underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environmental Quality Division of Water Resources web site as an approved PAM product for use 

in North Carolina. 

 

Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 

and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 

downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 

according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle according 

to the detail provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. 

with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according 

to the detail provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow 

over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  

PAM applications shall be done during construction activities after every rainfall event that is 

equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 

are removed, and shall remove and dispose of silt accumulations at the wattles when so directed 

in accordance with the requirements of Section 1630 of the Standard Specifications. 
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Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to install the Coir Fiber Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the coir fiber wattles. Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Coir Fiber Wattle Linear Foot 

 

IMPERVIOUS DIKE: 
(9-9-11)(Rev. 11-15-22) 

 

Description 

 

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 

Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 

shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 

dike shall not permit seepage of water into the construction site or contribute to siltation of the 

stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 

on the plans or as directed by the Engineer. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 

 

Construction Methods 

 

Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 

construct in accordance with Article 410-4 and 410-5. 
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Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted by the Engineer.  Such price and payment will be full compensation for 

all work including but not limited to furnishing materials, construction, maintenance, pumping and 

removal of the impervious dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 
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Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

CONCRETE WASHOUT STRUCTURE: 
(12-10-20) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water.   

 

Materials 

 

Item Section 

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
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Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructurede

tail.pdf 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
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Safety Fence shall be measured and paid for as provided elsewhere in this contract. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 

 

NATIVE GRASS SEEDING AND MULCHING: (WEST) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 
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Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

ACCESS AND HAUL ROADS: 

 
At the end of each working day, the Contractor shall install or re-establish temporary diversions or earth 

berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections that are 

temporarily removed shall be reinstalled across access/haul roads at the end of each working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamation

Procedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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MOWING: 

 

The minimum mowing height on this project shall be six inches. 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year. The Engineer will 

determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed. Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be used where degree 

of slope prevents the use of a sod seeder. 

 

CONSTRUCTION MATERIALS MANAGEMENT: 
(3-19-19) (rev. 04-27-19) 

 

Description 

 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit. Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan. Requirements for handling 

materials on construction sites shall be as follows: 

 

Polyacrylamides (PAMS) and Flocculants 

 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters. PAMS or other flocculants used shall be selected from the NC DWR List 

of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 

with the manufacturer’s instructions. The NC DWR List of Approved PAMS/Flocculants is 

available at: 
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https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS

4_1_2017.pdf 

 

Equipment Fluids 

 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 

and disposed of in a manner so as not to enter surface or ground waters and in accordance with 

applicable state and federal regulations. Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids. Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices. Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

 

Waste Materials 

 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 

governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available. Paint 

and other liquid construction material waste shall not be dumped into storm drains. Paint and other 

liquid construction waste washouts should be located at least 50 away from storm drain inlets 

unless there is no alternative. Other options are to install lined washouts or use portable, removable 

bags or bins. Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A. Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

 

Herbicide, Pesticide, and Rodenticides 

 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 

Concrete Materials 

 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.) Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations. 

  

https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
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Earthen Material Stockpiles 

 

Earthen material stockpiles shall be located at least 50 feet away from storm drain inlets and 

surface waters unless it can be shown that no other alternatives are reasonably available. 

 

Measurement and Payment 

 

Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 

 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Nationwide Permit 13 U. S. Army Corps of Engineers 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 
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